
P.W. GROSSER 

May 10, 2010 

Mr. Mark Dannenberg 
U.S. Environmental Protection Agency 
Region 2 - Remedial Response Division 
290 Broadway 
New York, New York 10007 

Re: April 2010 Progress Report, Remedial Action 
Former Computer Circuits Site, Hauppauge, New York (CERCLA-02-2009-2015) 

Dear Mr. Dannenberg: 

In accordance with Paragraph 50 of the Administrative Order on Consent (AOC), P.W. Grosser Consulting, 

Inc. (PWGC) has prepared this progress report covering items completed during the month of April 2010 

and proposed actions for the period of May 1, 2010 through June 15, 2010. 

Activities Completed During April 2010 

Significant activities and tasks initiated or completed during April 2010 were as follows: 

• PWGC performed monthly O&M inspections of the North and South SVE Systems (4/20/2010). 

Sampling Summary and Results for April 2010 

No samples were'collected or analyzed during April 2010. 

Required Work Plans and Reports Completed During April 2010 

The following work plans, reports and/or other deliverables were completed and submitted during April 

2010: 

. • March 2010 Monthly Status Report (4/5/2010). 

\. 

Activities Scheduled for May 1, 2010 through June 15, 2010 

PWGC anticipates that the following work will take place during the periods of May 1, 2010 through June 

15, 2009: 

• PWGC will perform monthly O&M inspections of the North and South SVE Systems (5/19/2010). 

Additional Scheduling Information 

PWGC anticipates and/or has encountered the following delays that may affect the future schedule for 

work at the site: 

• None 
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PWGC^ 
Strategic Environmental Engineering Solutions 

Work Plan and Schedule Modifications 

The following modifications to approved work plans or schedules have been proposed and/or approved 

by EPA during April 2010: 

• None 

Community Relations Activities 

The following community relations activities were initiated BY PWGC during the month of April 2010: 

PWGC anticipates that the following community relations activities will take place during the period of May 

1,2010 through June 15, 2009: 

In accordance with the AOC, EPA will be notified in writing of any change in this schedule. Should yoy 

have any questions, or require further information, please do not hesitate to contact me. 

Sincerely yours, 
P.W. Grosser Consulting, Inc. 

Thomas Melia 
Senior Hydrogeologist 

cc: 

L. DiGuardia, USEPA 
H. Guzman, USEPA 
W. Parish, NYSDEC 
K. Moloney, NYSDEC 
USEPA On-Scene Coordinator (3 copies) 
USEPA Remedial Project Manager (3 copies) 
USEPA Site Attorney (1 copy) 
NYSDEC Project Manager (2 copies) 

None 

• None 
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